

Nine Springs Valley Interceptor McKee Road to Dunn's Marsh



**Commission Meeting
October 29, 2020**

Madison Metropolitan Sewerage District




Outline

- Project Overview
- Item 1: Review of Bids & Award of Contract
 - Resolution 2020-10-29-R8
- Item 2: Review and Approval of Construction Phase Engineering Services
 - Resolution 2020-10-29-R9



Project Location

Project Location




Where: Nine Spring Valley Interceptor

Serves: Madison, Middleton, Fitchburg, & Verona



Project Background

- Constructed in 1965
- 4,200 feet, reinforced concrete pipe
- Varying sizes from 42" – 30"
- Need to address corrosion of pipe
- Need to increase capacity



Item 1: Advertising

- Advertised in September
 - Wisconsin State Journal, Quest CDN
- Eight pre-qualified prime bidders
 - Advance Construction
 - Capital Underground
 - Parisi Construction
 - R.G. Huston
 - S.J. Louis
 - Speedway
 - Super Excavators
 - Terra Engineering & Construction



Item 1: Bid Results

- Bid accepted on October 15th, Six Prime bids received:

Contractor	Bid
R.G. Huston Company, Inc.	\$3,319,665.00
Speedway Sand & Gravel Inc.	\$3,837,470.61
Advance Construction Inc.	\$3,864,874.25
S.J. Louis Construction, Inc.	\$4,999,000.00
Super Excavators, Inc.	\$5,867,528.00
Capitol Underground, Inc.	\$7,827,405.18

- Project cost breakdown:

	2020 Budget	Current Estimate
Construction Cost plus Contingency plus Other Costs (permits, etc.)	\$4,025,000	\$3,486,000
District Staff & Consultant Services	\$596,000	\$575,000
Total Project Cost	\$4,621,000	\$4,061,000



Item 1: Recommendation and Next Steps

- Award the contract to the low bidder:
 - R.G. Huston Company, Inc.
- Construction Schedule:
 - Nov/Dec 2020 – Oct 2021



Item 1: Questions?



Item 1: Resolution Approval

- District seeks Commission approval of Resolution 2020-10-29-R8.



Item 2: Construction Scope of Services

- MSA Professional Services Inc. is the engineer of record, completed the project design and planning.
- District staff is satisfied with their services.
- Construction services proposal is reasonable when compared with past interceptors projects and within project budget.



Item 2: Cost Breakdown

- Proposal for Engineering Construction Services: \$118,000.
- Project cost breakdown:

	2020 Budget	Current Estimate
Construction Cost plus Contingency plus Other Costs (permits, etc.)	\$4,025,000	\$3,486,000
District Staff & Consultant Services	<u>\$596,000</u>	<u>\$575,000</u>
Total Project Cost	\$4,621,000	\$4,061,000



Item 2: Recommendation and Next Steps

- Approval of the construction services to MSA Professional Services Inc. per the Resolution



Item 2: Questions?



Item 2: Resolution Approval

- District seeks Commission approval of Resolution 2020-10-29-R9.



Thank you



Madison Metropolitan Sewerage District