


Northeast Interceptor (NEI) Waunakee Extension Capacity Improvements Phase 1 Project

Construction Update: 9/27/2024

BACKGROUND:

- MMSD's NEI Waunakee Extension Capacity Improvement Projects will provide additional capacity for the growing areas of Dane, Waunakee and Westport. Phase 1 is providing relief and replacement sewers from the Yahara Heights County Park to the south end of the Savannah Village Subdivision.
- [Phase 1 Location and Route.](#)



NEI – WE Capacity Improvement Overview




Hobas Pipe – Planned Pipe Material

WORK:

- [Construction Progress and Location Map](#)
- Construction anticipated to begin Monday, October 7 at the Yahara Heights County Park.
- **Current Work:**
 - None
- **Future Work:**
 - Equipment and Materials Mobilization
 - Dewatering at the south end (Yahara Heights County Park)
 - Work area clearing and erosion control on the south end

TRAFFIC IMPACTS:

- **STH 113:** Traffic Restrictions are anticipated to begin the week of October 14:
 - On going NB STH 113 shoulder closures
 - Daily NB STH 113 outside lane closures from 7am to 4pm (when work requires)
- **Catfish Court:** Temp Access to Dog Park during pipe crossing – *Anticipated Mid October*
- **River Road @ STH 113:**
 - Pipe Crossing Closure – *Anticipated End of October for 1 night or weekend day*
 - Permanent Restoration Closure – *Summer of 2025*
- **Kennedy Drive:** – *Spring of 2025 for up to 4 months*



Catfish Court Temp Access